

SAUGUS UNION SCHOOL DISTRICT

2014 General Obligation Bond Authorization

Measure EE



Citizens' Oversight Committee Report

September 17, 2020

Committee Members:

Robert Aholt, Patricia Conwell, Lisa Eichman, John Estrada,

Jason Warren Gibbs, Paul Lin, Collin Schoenfeld, Paul Travis, Judy Umeck


2014 Measure EE G.O. Bond Election

Project Updates

Project Update Since the COC Meeting on May 14, 2020

2014 Measure EE G.O. Bond Election

Bridgeport Elementary School Project Pictures



Backpack Hooks


Project Completed

Install backpack hooks.



2014 Measure EE G.O. Bond Election

Bridgeport Elementary School Project Pictures



Kindergarten Yard Remodel


Project Completed

Install new playground equipment and rubber matting.



2014 Measure EE G.O. Bond Election

Bridgeport Elementary School Project Pictures



CDP Play Equipment

Project Completed

New playground equipment and rubberized matting



2014 Measure EE G.O. Bond Election

Cedarcreek Elementary School Project Pictures



Roofing

During Construction

Remove and replace roofing.



2014 Measure EE G.O. Bond Election

Cedarcreek Elementary School Project Pictures



Roofing

Remove and replace roofing.

Project Complete




2014 Measure EE G.O. Bond Election

James Foster Elementary School Project Pictures



Roofing

Remove and replace roofing.



Under Construction



2014 Measure EE G.O. Bond Election

James Foster Elementary School Project Pictures



Roofing

Project Complete

Remove and replace roofing.





2014 Measure EE G.O. Bond Election

North Park Elementary School Project Pictures

Exterior Painting

Paint the exterior of the school.



During Construction



2014 Measure EE G.O. Bond Election

North Park Elementary School Project Pictures



Exterior Painting

During Construction

Paint the exterior of the school.



2014 Measure EE G.O. Bond Election


North Park Elementary School Project Pictures



Fencing

Install new front fencing and gates.

During Construction



2014 Measure EE G.O. Bond Election

North Park Elementary School Project Pictures



Fencing

Install new front fencing and gates.

During Construction



2014 Measure EE G.O. Bond Election

North Park Elementary School Project Pictures



Roofing

During Construction

Remove and replace roofing.



2014 Measure EE G.O. Bond Election

North Park Elementary School Project Pictures



Roofing

During Construction

Remove and replace roofing.





2014 Measure EE G.O. Bond Election

North Park Elementary School Project Pictures

Roofing

Remove and replace roofing.

Project Complete



2014 Measure EE G.O. Bond Election

Plum Canyon Elementary School Project Pictures




New Building

During Construction



2014 Measure EE G.O. Bond Election

Rio Vista Elementary School Project Pictures



Exterior Painting

Paint the exterior of the school.





2014 Measure EE G.O. Bond Election

Skyblue Mesa Elementary School Project Pictures

CDP Building (not Measure EE)

During

Foundation for the relocation of the CDP portable.





2014 Measure EE G.O. Bond Election

Skyblue Mesa Elementary School Project Pictures

CDP Building (not Measure EE)

During

Relocation of the CDP portable.



2014 Measure EE G.O. Bond Election

Tesoro del Valle Elementary School Project Pictures

Upper Playground Equipment

Remove existing playground equipment and sand.



During Construction



2014 Measure EE G.O. Bond Election

Tesoro del Valle Elementary School Project Pictures

Upper Playground Equipment

Project Complete

Install new playground equipment and rubber matting.



2014 Measure EE G.O. Bond Election

West Creek Academy School Project Pictures



Lunch Shelter

Project Complete


Install new shade structure.



2014 Measure EE G.O. Bond Election

District-Wide Energy Efficiency Project

Site Lighting



2014 Measure EE G.O. Bond Election

District-Wide Energy Efficiency Project

Site Lighting

14,436

light fixtures were replaced with LED fixtures over the summer

Nearly all light fixtures are LED (stage lights, specialty lights)

2014 Measure EE G.O. Bond Election

District-Wide Energy Efficiency Project

HVAC



2014 Measure EE G.O. Bond Election

District-Wide Energy Efficiency Project

HVAC


515

Existing HVAC units were replaced with high efficiency HVAC systems over the summer
West Creek Academy was the only site not updated since those units are not at the appropriate age

2014 Measure EE G.O. Bond Election

District-Wide Energy Efficiency Project

Updates to the Energy Management System



2014 Measure EE G.O. Bond Election

District-Wide Energy Efficiency Project

Updates to the Energy Management System

- Occupancy sensors added in all classroom spaces, per Title 24 regulations.
 - After 30 minutes of no motion, lights will shut off and thermostat will adjust.
- Exterior lighting controls added to 16 sites.
- Building automation controls upgraded.

